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Mr Richard Schassburger 
Department of Energy 
Rocky Flats Office 
P 0 Box 928 
Golden Colorado 80402 0928 

RE OU 1 Remedial Investigation Report Extension Bequest 

Dear Mr Schassburger 

This is in response to your letter of March 19 1993 
which you requested-an extension to the submittal date for the 
final Operable Unit 1 (OU 1) RCRA Facility Investigation / 
Remedial Investigation (RFI/RI) Report Although your letter 
cites the multitude of comments from EPA and CDH as being one of 
the prlmary reasons that this extension is being requested by 
DOE the comments are a direct result of the inadequacies of the 
draft report subrmtted by DOE Therefore this cannot be 
considered a valid reason for granting the requested extension 

Nevertheless DOE is justified in its extension request 
based on the second reason cited which is the need to further 
investigate recently discovered radionuclide hot spots in surface 
soils Specifically this involves additional radiation surveys 
surficial s o i l  sampling and analysis and resulting modifications 
to the report as identified in your letter and enclosures The 
justification for this extension stems from the fact that the hot 
spot was not detected by the surface soil sampling activities 
which were conducted as specified in the work plan Therefore 
EPA and CDH grant the extension requested making November 15 
1993 
submitted 
feasdility study reports will be February 11 

the date by which the final OU 1 RFI/RI Report must be 
The resulting extension f o r  the draft and final 

1994 and August 3 
1994 

It should be noted that EPA and CDH do not recognize the 
assumptions attached to the extension request as having any 
bearing on the revised nulestone Approval of this request does 
not imply that EPA and CDH acknowledge the validity of  the ten 
assumptions listed in Enclosure 1 of the referenced letter In 
addition DOE states that certain issues must be resolved by May 
15 Although 
EPA and CDH will continue to work with DOE and it 8 contractors 
to revise this report correctly and expediently the fact that 
the draft version is inadequate and requires major revision is 
the direct result of a DOE failure 

so that this work can be accomplished on schedule 
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If you have any questions regarding these matters please 
contact either Gary Kleeman at 294 1071 or Joe Schieffelin at 
692 3356 

Sincerely 

Martin Hestmark EPA 
Manager 
Rocky Flats Project 

G a 4  W Bauchman CDH 
Unit Leader 
Hazardous Facilities Unit 

cc Paul Singh DOE 
Cindy Gee EGM: 
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